

APPENIX 3

EXTERNALLY FUNDED PILGRIM PROJECTS

INDICATIVE PROGRAMES AND MILESTONES

PROJECT	OUTCOME DATE	PROJECT START	MILESTONE	MILESTONE	MILESTONE	MILESTONE	COMPLETION
Pilgrim memorial Site Structures on the Edge	Not Known	September 2019 begin bid writing, informed by EA schedules and engineering requirements	October 2019 Create project schedule and submit bid	December/January 2019 Bid outcome known	February 2019 commence project		
Boston Buoys	April 2019	May 2019 notify artists	September 2019 commence engagement and design process	November 2019 initiate creative consultation activity and engagement sessions to evolve designs	November-February 2019 masterclasses, workshops and final design proposals	March 2019 Studio and specialist fabrications	July 2020 installation on site and secondary product launches of walks and trails.
Illuminate 2020	Not known	October 2019 commence bid writing and scope arts input to 2020 Illuminate event	November 2019 submit bid to ACE	December 2019 begin Illuminate project planning for 2020 including planned workshops and consultation.	February 2019 Bid outcome is known	November 2020 Illuminate is delivered and is the most engaging and ambitious of the programme to date.	