
Ref Risk name Risk description Lead Existing control measures in place

Current 

risk 

likelihood

Current 

risk 

impact

Current 

risk score

Treatment 

(4Ts)

Target risk 

likelihood

Target 

risk 

impact

Target 

risk score
Changes since last update

SELCP-01 Vision

A lack of clear and shared 

vision; the reasons for 

shared management and 

sharing of joint services

AD-C

The partnership exploration phase developed this understanding. 

Engagement with members to ensure the objectives of the business 

case were clearly understood, through the proposal 

recommendations, scrutiny process and final Council decisions. 

Adoption of a Sub-regional Strategy across the Partnership to embed 

shared vision, objectives and priorities. Quarterly stakeholder board 

meetings are underway which focus on ensuring the vision of the 

partnership is clear and aligned.  A significant number of services 

have now aligned workforce through service reviews.

2 4
Medium 

(8)
Tolerate 2 4

Medium 

(8)

SELCP-02 Trust

A poor relationship or lack 

of trust between members, 

leaders or senior staff

CX
Openness, transparency and accessibility for all groups. Building on 

the existing positive relationships between Members and Officers
3 3

Medium 

(9)
Tolerate 3 3

Medium 

(9)

SELCP-03 Sovereignty
Concerns around the loss of 

sovereignty of a council
AD-G

Each Council continues to be governed by its own Constitution which 

is a key principle of the Memorandum of Agreement between the 

three Councils.

3 3
Medium 

(9)
Tolerate 3 3

Medium 

(9)

SELCP-05 Culture

A fundamental difference in 

the organisational culture of 

the councils

AD-C

A shared set of values and behaviours are in place across the 

Partnership and a significant number of services reviews have now 

taken place creating single teams serving the three Councils in many 

areas.  A job evaluation and pay structure has also been introduced 

for shared officers

2 3
Medium 

(6)
Tolerate 2 3

Medium 

(6)

SELCP-06 LGR
Local Government 

Reorganisation (LGR)
CX

The South and East Lincolnshire Councils Partnership is designed to 

have a positive influence on Local Government Reorganisation in 

Lincolnshire. The Councils are working together to develop a 

proposal for Government in response to the invitation to Greater 

Lincolnshire from the Secretary of State.

4 3 High (12) Tolerate 4 3 High (12)

SELCP-07 Funding Local Government Funding D-F

Local Government funding challenges are inevitable and evidenced 

by each partner’s funding gaps. The business case assumes a shared 

opportunity for efficient services and shared commercial 

opportunities and provides a significant opportunity to respond to 

this on-going challenge.

4 4 High (16) Treat 3 3
Medium 

(9)
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SELCP-08 Staffing
Staff retention and 

resilience
AD-C

The workforce strategy is aligned across the 3 Councils. A training 

programme is in place to assist with both personal and professional 

development and to further develop the talents of individual 

employees. This programme sits alongside a package of personal 

support for staff. Managers are encouraged to have regular 'one to 

ones' with staff to ensure that they are fully supported in their roles.  

Appraisal process in place. We have launched our own recruitment 

academy which seeks to recruit and develop apprentices specifically 

in those services where it is harder to recruit. The new managers 

development programme has launched, with the first cohort 

inducted.  We also continue to have in place our Future Leaders’ 

Programme to support colleagues in their career development.  

Corporate Management Team invest time in mentoring colleagues 

within the organisation through both of these development 

programmes.  

Alignment and Delivery Plan in place to help manage the work 

programme.   Services when bringing forward new initatives to 

consider the capacity required and the need to bid for capacity if it 

can't be accomodated within existing resources. This matter was 

discussed at a recent internal conference for senior managers, email 

appears to be the biggest pressure and services are considering how 

they best manage this. Services have been informed they can bid 

into the transformation reserve for short term capacity if they have a 

suitable proposal.

4 3 High (12) Treat 3 3
Medium 

(9)

SELCP-09 PSPS Relationship with PSPS AD-C

The Partnership's relationship with PSPS could become strained due 

to demands being placed on the company to support organisational 

change.  This is mitigated via SLAs being in place setting out the work 

programme, regular client liaison meetings, PSPS Stakeholder Board 

being in place to direct the company strategically and a process for 

Additional Work Requests that manages additional work required by 

the company.  I think its medium but reduced to a low due to the 

mitigation

2 3
Medium 

(6)
Tolerate 2 3

Medium 

(6)




