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The partnership exploration phase developed this understanding.
Engagement with members to ensure the objectives of the business
case were clearly understood, through the proposal
A lack of clear and shared . Y . 'g P 'p .
vision: the reasons for recommendations, scrutiny process and final Council decisions. Medium Medium
SELCP-01 Vision ’ AD-C Adoption of a Sub-regional Strategy across the Partnership to embed 2 4 Tolerate 2 4
shared management and . - o (8) (8)
) . . shared vision, objectives and priorities. Quarterly stakeholder board
sharing of joint services . . . -
meetings are underway which focus on ensuring the vision of the
partnership is clear and aligned. A significant number of services
have now aligned workforce through service reviews.
A poor relationship or lack . . . .
Openness, transparency and accessibility for all groups. Building on Medium Medium
SELCP-02 Trust of trust between members, CX b L p ¥ . ) y group . g 3 3 Tolerate 3 3
. the existing positive relationships between Members and Officers (9) (9)
leaders or senior staff
Each Council continues to be governed by its own Constitution which
. Concerns around the loss of . . 8 y Medium Medium
SELCP-03| Sovereignty . ] AD-G is a key principle of the Memorandum of Agreement between the 3 3 Tolerate 3 3
sovereignty of a council . (9) (9)
three Councils.
A shared set of values and behaviours are in place across the
A fundamental difference in Partnership and a significant number of services reviews have now Medium Medium
SELCP-05 Culture the organisational culture of AD-C taken place creating single teams serving the three Councils in many 2 3 (6) Tolerate 2 3 (6)
the councils areas. A job evaluation and pay structure has also been introduced
for shared officers
The South and East Lincolnshire Councils Partnership is designed to
have a positive influence on Local Government Reorganisation in
Local Government . . . . 8 :
SELCP-06 LGR Reorganisation (LGR) CcX Lincolnshire. The Councils are working together to develop a 4 3 High (12) [ Tolerate 4 3 High (12)
g proposal for Government in response to the invitation to Greater
Lincolnshire from the Secretary of State.
Local Government funding challenges are inevitable and evidenced
by each partner’s funding gaps. The business case assumes a shared Medium
SELCP-07 Funding Local Government Funding D-F opportunity for efficient services and shared commercial 4 4 High (16) Treat 3 3

opportunities and provides a significant opportunity to respond to
this on-going challenge.
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SELCP-08

Staffing

Staff retention and
resilience

AD-C

The workforce strategy is aligned across the 3 Councils. A training
programme is in place to assist with both personal and professional
development and to further develop the talents of individual
employees. This programme sits alongside a package of personal
support for staff. Managers are encouraged to have regular 'one to
ones' with staff to ensure that they are fully supported in their roles.
Appraisal process in place. We have launched our own recruitment
academy which seeks to recruit and develop apprentices specifically
in those services where it is harder to recruit. The new managers
development programme has launched, with the first cohort
inducted. We also continue to have in place our Future Leaders’
Programme to support colleagues in their career development.
Corporate Management Team invest time in mentoring colleagues
within the organisation through both of these development
programmes.

Alignment and Delivery Plan in place to help manage the work
programme. Services when bringing forward new initatives to
consider the capacity required and the need to bid for capacity if it
can't be accomodated within existing resources. This matter was
discussed at a recent internal conference for senior managers, email
appears to be the biggest pressure and services are considering how
they best manage this. Services have been informed they can bid into
the transformation reserve for short term capacity if they have a
suitable proposal.

High (12)

Treat

Medium

(9)

SELCP-09

PSPS

Relationship with PSPS

AD-C

The Partnership's relationship with PSPS could become strained due
to demands being placed on the company to support organisational
change. This is mitigated via SLAs being in place setting out the work
programme, regular client liaison meetings, PSPS Stakeholder Board
being in place to direct the company strategically and a process for
Additional Work Requests that manages additional work required by
the company.

Medium

(6)

Tolerate

Medium

(6)






