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This document details the practical ways that heritage organisations, community 
groups, South Holland District Council, and others can deliver on the themes and 
objectives set out in the Spalding Heritage strategy and achieve a transformative 
change for Spalding and its heritage over the next 10 years. In the accompanying 
Spalding Heritage Strategy document, we detail the engagement process 
undertaken as part of the co-production of these documents with local 
communities and heritage organisations. Participants of this engagement process 
were asked what kinds of heritage projects they would like to see happen in 
Spalding over the next 10  years. All the suggestions included in this document 
have been developed from conversations with community members, heritage 
organisations and other stakeholders in Spalding throughout the Spalding 
Heritage Strategy engagement process1.  

Spalding has amazing heritage professionals and organisations who are doing 
innovative and impactful work already. The next 10 years of focused and 
connected heritage work through this strategy and action plan is an incredible 
opportunity to build on this foundation to bring heritage to the forefront of 
impressions of the town and change the way locals, visitors and the wider 
community perceive and experience Spalding.  

The flagship suggestion in this action plan is an Area Based Grant Scheme.                     
A larger project over several years such as a holistic area based grant scheme, 
encompassing several elements brought up during our engagement process, will 
help to make a transformative change in Spalding. South Holland District Council 
will be key to the delivery of this larger transformative project while other 
community projects will be driven by local heritage organisations                                    
and community groups.  

It is important to note that while the Spalding Heritage Strategy and the Spalding 
Heritage Action Plan focus on Spalding, some projects incorporate South Holland 
District, and some initiatives cover a wider area such as the South and East 
Lincolnshire Councils Partnership National Portfolio Organisation. 

This document consists of a list of heritage actions/projects, and we have included 
relevant information such as project stakeholders and delivery partners, potential 
funders and more. This will support the practical delivery of actions and projects 
listed and encourage collaboration across different sectors. It is not intended for 
this document to be static over the delivery of the heritage strategy. This action 
plan will be a dynamic representation of the needs of the community which can 
adapt and change as the economic, social, and funding climates inevitably change 
over the next 10 years. It is key that throughout the delivery of the heritage 
strategy and the heritage action plan, engagement with all members of Spalding’s 
communities, heritage organisations and other sectors continues.                                    
The co-production of this document so far is just the beginning of a longer 
process of collaboration and shared achievement for Spalding. 

 

 

Introduction

1 There is more information about the types of engagement we undertook to                                                             
1 develop this strategy and action plan in the main heritage strategy document. 
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Strategic Delivery 
Building on Momentum 
This Spalding Heritage Action Plan for Transformative Change and the Spalding 
Heritage Strategy were commissioned as part of the collaborative project, 
Spalding Reconnected, which emerged from the Spalding Town Centre 
Improvement Programme and has been developed in partnership with             
South Holland District Council, Transported Arts, East Mercia Rivers Trust, 
Lincolnshire County Council  and Heritage Lincolnshire. The project is funded by                       
The National Lottery Heritage Fund, made possible thanks to Lottery Players. 

Arts and Heritage - with Transported Art 

Celebrating the unique heritage of Spalding through visual storytelling to deliver  
a broad range of arts workshops inspired by the historic town and riverside.    
These collaborative activities in 2023 helped to inform plans for a co-created 
living willow sculpture installation. This will celebrate the town’s historic 
connection to eel catching and be a part of unifying arts and heritage                        
to tell the story of Spalding’s legacy. 

Nature, Riverside, Community and Schools -                                                   
with East Mercia Rivers Trust 

A series of nature initiatives promoting the importance of supporting and 
conserving the natural environment including the River Welland. This initiative 
includes educational partnerships with local schools in Spalding to support         
the reintroduction of the European Eel to the River Welland (The Eels in the 
Classroom Programme) and introducing riverside improvements such as 
wildflower planting. 

Wayfinding 

The wayfinding strand of Spalding Reconnected is working to establish a strategic 
approach to the town's wayfinding and signage methods. This will then be 
installed to direct visitors and local people alike and reconnect the town                    
with the riverside. 

Spalding Heritage Strategy 

The development of this heritage strategy and heritage action plan in collaboration 
with the local community to build a coproduced plan for what types of and how 
heritage projects will be delivered over the next 10 years in Spalding.

Spalding Reconnected aims to celebrate the unique heritage of the market        
town through a broad range of arts, nature, heritage and wayfinding initiatives. 
These initiatives aim to reconnect the historic town centre with the picturesque 
River Welland for a unified, vibrant environment for the local people and visitors 
alike  to experience.  

The different elements of Spalding Reconnected are listed below: 
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Spalding and more specifically Ayscoughfee Hall Museum and Gardens are part        
of the South and East Lincolnshire Councils Partnership National Portfolio 
Organisation (NPO) for arts, culture and heritage. Through the NPO, Arts Council 
England has dedicated nearly £2 million is available from 2023-2026, for a 
programme of education, research, and skills initiatives and events centred  
around culture, the arts and heritage as well as the establishment of three  
cultural centres, one of which is at Ayscoughfee Hall Museum and Gardens.                               
One such initiative is a cultural audit taking place in 2024 alongside an expansion 
of the cultural framework for Boston and East Lindsey being expanded to include 
South Holland. 

 These initiatives are being overseen by a Culture Board, with members from key 
stakeholder organisations across Lincolnshire. This programme of activity will    
co-occur with the initial implementation of this action plan and efforts should be 
made to establish and maintain communication between the two delivery teams 
to ensure that the NPO and the Spalding Heritage Strategy and Action Plan for 
Transformative Change compliment and support each other.  

Another important project currently being delivered in Spalding is the 
redevelopment of the Castle Sports Complex into the South Holland Health and 
Wellbeing Hub funded through the Levelling Up Fund from HM Government       
(to be completed in 2026). The centre will provide a leisure facility and health hub 
connecting the public outdoor space to the town centre physically through 
riverside connections and other routes.  

Health and wellbeing provision at this site need not be separate from the cultural 
activities of Spalding and South Holland and initiatives based at the Health            
and Wellbeing Hub could and should connect with local heritage, arts and  
nature-based sites and projects connecting people with a holistic approach to 
wellbeing through different aspects of their lives. Exploration of social prescribing 
or similar non-medical wellbeing programmes would be augmented by a 
collaboration between health, wellbeing, heritage, cultural and nature work              
in South Holland.   

Recent investments in Spalding’s townscape and heritage through Arts Council, 
Levelling Up and NLHF funding could be built on through the development and 
delivery of a heritage-led regeneration scheme (such as those funded by the 
National Lottery Heritage Fund or Historic England) incorporating public realm 
and shopfront improvements with community heritage initiatives and engaging 
new audiences in heritage. Alongside the development and delivery of this  
flagship project; key strategic projects, such as developing Spalding Train Station, 
the completion of Spalding Reconnected, and getting the heritage strategy 
infrastructure in place will create the conditions for long-term change in Spalding.  
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1. Spalding Area Based Grant Scheme 

Integrate plans for an     
additional full cost recovery                

project management resource                 
as part of future funded           

Townscape Heritage Project
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As mentioned in the introduction, the flagship suggestion for this action plan is for 
an area based grant scheme such as those which have historically been funded by 
the National Lottery Heritage Fund (NLHF). Typically projects of this kind total 
over £1 million of grant funding, matched by a contribution from another source 
as well as 3rd party grant recipient match. This action plan provides an overview 
of what such a project might look like, considering the suggestions and areas of 
need flagged by the heritage strategy participants and the themes and objectives 
identified in the main document. NLHF projects worth over £250,000, are phased 
with a development stage where the aims and costs of the full project are worked 
through and tested in pilot activities and a delivery phase where capital works and 
a full scheme of community engagement goes ahead. 

1. Townscape assessments 
Part of the initial development phase of any area-based heritage-led regeneration 
scheme is focused on assessing the need for building improvements, defining the 
area where grant funding will be focused during delivery, and creating resources 
which will aid in delivery of the grant funded building improvement works. This 
can be through reviewing the Spalding Conservation Area through a Conservation 
Area Appraisal and Management Plan; commissioning a best practice historic 
shopfront design guide for the local area and adopting it into local policy; and 
undertaking a detailed condition survey of the area identified. These assessments 
and documents help focus efforts for grant funding shopfront improvements at 
the delivery stage where they will have the most impact and most benefit for 
local businesses and people.  This part enables progress against the public places 
and heritage-led regeneration themes. By establishing a detailed understanding of 
the current condition of the built environment in Spalding and creating useful 
tools to manage the townscape, efforts in the delivery phase of the Area Based 
Grant Scheme can be targeted where they can make the biggest difference.  

 

 

2. Design Guide for Building improvements 
In the delivery stage of the project, shop owners and tenants in an identified focus 
area will be offered grants to support shopfront improvements consisting of 
repairs and reinstatement of historic features to their buildings. Designs would be 
supported by historic images and the design guide developed during the first 
phase of the Areas Based Grant Scheme. This work would be led by the project 
manager alongside the other elements of the project. This element of the project 
would be scheduled for delivery over 3-4 years and would directly address the 
fourth theme of the heritage strategy improving the quality of the historic built 
environment through heritage-led regeneration which is proven to have positive 
impacts of the local economy through increased footfall and supporting local and 
independent businesses.  

3. Heritage Project Officer 
The role of a Heritage Project Officer is seen as a future resource that would be 
required to be funded under an Area Based Grant Scheme. The role could be 
developed in unison with required needs of local community based heritage 
projects that have been identified within the Spalding Heritage Strategy 
addressing the need for connectivity and communication between diverse 
stakeholders and different community based projects. 

4. Heritage network & online toolkit 
The re-establishment of a South Holland Heritage Network which previously sat  
as a subgroup to the Lincolnshire Heritage Forum and provided a place for local 
heritage organisations to come together for peer support, sharing project ideas 
and celebrate their successes. Care must be taken in establishing this network that 
it does not duplicate the role of recently established boards such as the NPO 
Culture Board and the Spalding Town Forum and if such an issue is found,              
to incorporate the function of a local heritage network into existing structures. 
Initial work to establish this network, including its initial membership and terms  
of reference could form part of the pilot activities in the development stage of  

(cont’d over)
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the project and would provide a place for heritage organisations, museums,        
and local stakeholders to support each other, developing a spirit and practice of 
collaboration and resource sharing. The forum would sit alongside a website where 
local community organisations could be signposted to local and national resources 
and information. This forum should be supported by the local council but led by 
rotating members of the group increasing collaboration and connectivity within 
Spalding and South Holland’s local heritage sector and ensuring that no one group 
dominates the discourse.  

5. Public realm 
In addition to building and shopfront improvements proposed above, a scheme   
of public realm improvements should be undertaken as part of the project to 
ensure a transformative impact on the built fabric of Spalding town centre.       
This element for example could incorporate resurfacing, reinstatement of historic 
street furniture, public art installations (developed alongside the community)   
and should be developed in partnership with the key stakeholders such as 
Lincolnshire County Council Highways, conservation officers and the Spalding 
Town Forum. This element of the Areas Based Grant Scheme directly addresses 
theme three of the heritage strategy which calls for a focus on public places as      
a core strand of how Spalding presents itself to visitors as well as providing key 
facilities to local people and making the area more pleasant overall.  

         

 

 

 

 

 

6. Bringing new people into heritage through             
    community engagement and volunteering 
An extremely important part of the Area Based Grant Scheme which addresses         
the themes of connectivity and communication as well as heritage is open for             
all communities and wellbeing from the heritage strategy. Equally weighted     
with building and infrastructure improvements is a schedule of community 
engagement inviting and encouraging people from all backgrounds to get  
involved in heritage through creative and inclusive activities.  

Pilot activities will be supported through the development stage of the project 
and expanded upon or adapted in delivery. These activities can be formed from 
the list of projects in this Spalding Heritage Strategy Action Plan or developed 
using the heritage strategy themes as a framework and should be focused on 
bringing new people into heritage through heritage skills development, public 
engagement, inclusive practices. Partnerships with local stakeholders will be key 
to the success of this element of the project and organisations like Boston College 
(Spalding satellite), museums, arts organisations and minority community groups 
should be approached early in the creation of the funding application to ensure 
meaningful collaboration and successful community engagement in the project.  

Some suggestions for public realm improvements                                                
from Spalding Heritage Strategy participants: 

l Reinstating lighting to High Bridge 

l Improving impressions and signage at entry points to the town                    
      (Train Station, Bus Station, roads, carparks, river) 

l Family friendly public spaces 

l Reinstating and increasing number of trees in public areas
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Community-led initiatives 
Projects led by the community and other local stakeholders and project ideas.                                                                                                        
These all came from engagement with the community during the creation of the Spalding Heritage Strategy and this Action Plan.2   

Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

1 Spalding Area Based 
Grant Scheme Idea SELCP

An area-based heritage-led regeneration scheme            
in Spalding could repair buildings, reinstate historic  
details and bring vibrancy to the town centre through 
cultural activities

2026-2033 EoI to funders
NLHF, HE, HM 
Government

4

2

South and East 
Lincolnshire 
Councils 
Partnership 
National Portfolio 
Organisation

In progress

SELCP,        
local arts   
and heritage 
organisations

Supporting the creation of cultural centres in Boston, 
Sutton on Sea and Spalding alongside a programme    
of education, research, and skills programmes and 
events centred around culture, the arts and heritage. 

2023-2026 Project continues ACE 1,3,5,6

3
Spalding Railway 
Station - Building 
Refurbishment

In  
development

EMR, HTL, 
community 
stakeholders

To improve upon the existing amenities and introduce  
a cafe/functional space to expand the station's waiting 
facilities. Beginning with options appraisal and 
feasibility investigations. 

1-2 years
Project in 
development

EMR, LTPFT 3,4

4

Digital 
Blacksmithing         
and Increasing 
Opportunity/  
Chain Bridge Forge 
Digital

In  
development

Chainbridge 
Forge

Exploring and promoting a historic skill, blacksmithing, 
through modern means. Including events, school 
engagement, volunteer recruitment, virtual and                     
in-person workshops etc

2023-2025 Project continues UKSPF 1,5

2See the end of the action plan for a guide on what the different parts of this table mean. 
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

5

Spalding 
Gentlemen's 
Society - Building 
Refurbishment

In progress

Spalding 
Gentlemen's 
Society and 
Museum

Initial grant of - £48,000 to develop a masterplan for 
the Spalding Gentlemen's Society Museum at their 
historic Broad Street site. Larger scheme to include 
redevelopment of neighbouring former business centre 
to enhance the museum offer, focusing on better 
access and facilities.

2023-2026 Project continues

Museum                   
and Estates 

Development 
Fund 

1,4,5

6 Heritage                   
Open Days

Established,  
in 

development

Various, 
Heritage 
Lincolnshire

Continuing to offer excellent Heritage Open Days 
events each year improving awareness of local     
heritage not usually open to the public or not        
usually free to access. 

Annual Project continues n/a 3,5

7

Diverse and 
international 
communities of 
Spalding through 
history

In  
development

Ayscoughfee 
Hall Museum, 
White Eagle 
Community 
Group and 
other 
community 
stakeholders 

From Roman history, medieval trade, connections to 
the low countries, Ireland and 20th Century migration, 
exploring the deep connections Spalding and the 
surrounding area have to diverse and international 
communities.

1 year

Identify local 
groups/individuals 
who would like       
to be involved. 
Develop idea and 
apply for funding 

NLHF 2,5

8 Connections to 
Fenland Heritage Established

Fenland 
Heritage 
Network, 
Spalding 
Gentlemen’s 
Society

Maintain connections through Spalding Gentlemen’s 
Society with wider Fenland heritage outside of  
Spalding and South Holland such as through the 
Fenland Heritage Network.

Ongoing Project continues NPO, etc 1,2

9
Installation of       
“The Bakers” statue 
in Swan Walk

In 
development

Spalding and 
District Civic 
Society, 
SHDC, LCC

Installation of “The Bakers” statue by Neal French 
which formally stood at the entrance of Spalding 
Bakery factory, in Swan Walk as part of a proposal by 
Spalding & District Civic Society to create a small 
seating area. Could be incorporated into a wider public 
realm scheme of improvements in other projects.

6 months Apply for funding
SHDC, LCC, 
Section 106, 

sponsorship etc.
3,4
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

10
Create a town 
centre green space 
in The Sycamores

Idea

SHDC, 
Lincolnshire 
Garden's Trust 
and other 
environmental 
groups.

A suggested location for green space development is 
the Sycamores near Herring Lane Car park which has 
features from the historic priory buildings built into its 
walls. Could be developed in collaboration with local 
schools to build ownership and sustainable care for   
the space.

1-2 years
Develop idea and 
apply for funding 

NLHF, Section 
106, National 

Lottery 
Communities 
Fund, LTPFT

2, 3, 4,          
5, 6

11 Visitor Economy 
research project In progress Destination 

Lincolnshire

Investigating the existing visitor economy in              
South Holland through a research project to provide        
a thematic and unified story for the district and wider 
county of Lincolnshire. This will support the approach 
to celebrating the county.

2023-2024 Project continues
Secured through 

Destination 
Lincolnshire

5

12 Events programme 
for the family

Established,  
in 

development
Various

Develop existing annual events and establish new 
offers for a cohesive cultural events programme      
year-round in Spalding including significant cultural 
dates and events for national minorities in Spalding, 
improving civic pride and access to heritage and 
culture. Publicity of an annual events programme  
could connect with other projects such as Project 6. 
Some suggestions for events are a water festival 
(Project 31), celebrating cultural events for the breadth 
of international communities in Spalding and activities 
for the whole family.  

Annual

Discussions to 
develop project             
and gain 
understanding        
of existing events

NLHF, ACE NPO 1, 3, 5

13
Local list for 
heritage and  
nature

Idea

Collaboration 
between 
community 
groups, 
volunteers 
and SHDC. 

Developing a local list for nature and heritage in 
Spalding which records undesignated heritage assets 
and areas of ecological significance to local people.        
To build from the lessons of the Local List pilot project 
and existing records of local heritage and nature e.g. 
South Holland Heritage website. Volunteers to assess 
and propose candidates for inclusion in the local list. 
Adoption to local policy to be explored. 

1-2 years
Develop idea, 
create funding 
application

SHDC, NLHF 2, 3, 4
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

14 Market Art Project In progress

Spalding  
Civic Society, 
Transported 
Art, other 
local 
stakeholders

A project to bring artworks into the town centre 
recalling the town's past as a market for all forms of 
livestock and produce, incorporating local people's 
involvement in the agricultural industry.

2020 - 
ongoing

Project continues UKSPF 3

15 Spalding                 
Flower Parade

Established,  
in 

development

Community 
stakeholders

Finding a long-term plan for delivering the historic      
and recently re-established Spalding Flower Parade. 
Exploring reflections of current agricultural industries  
in Spalding such as daffodils and pumpkins as well          
as maintaining connections with the historic tulip 
industry. Future development to include sustainable 
methods such as recycled materials.

Annual Apply for funding NLHF, ACE NPO 2, 3, 5

16 Heritage Tourism In  
development

Destination 
Lincolnshire, 
business 
owners, 
heritage sites, 
SDHC, other 
community 
stakeholders 

Following from visitor economy research project, 
establish support mechanisms such as branding, 
advertising and promotion to further develop the  
visitor offer in Spalding and South Holland including 
the potential of a cohesive Spalding and district-wide 
heritage tourism offer for visitors. It is important to 
promote significant cultural dates/events particularly 
celebrating national minorities to bring communities 
together and strengthen shared heritage.

2-5 years
Project in 
development

SHDC, LCC etc 1,5

17 Vetchery,               
Mallard Road

In 
development

Building 
owner,  
SHDC, other 
community 
stakeholders

Restoration of this Grade II* listed historic property, 
included on the Historic England Heritage at Risk 
Register 2023, including finding a sustainable             
future use.

2-5 years Project continues
NLHF, HE,               

AHF, SDHC,                   
Pilgrim Trust

4
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

18 Old Johnson 
Hospital

In 
development

Building 
owner,            
Old Hospital 
Trust, other 
community 
stakeholders

Finding a sustainable use for this undesignated  
heritage asset which is very important to the people    
of Spalding. Development of this project depends on 
negotiating ownership of the site and assessing 
buildings feasibility of various uses including 
community use and affordable housing.

2-5 years

Discussion of 
options by 
relevant parties  
to decide a path 
forward

Commercial 
investment, 

Homes England 
etc

4, 6

19 Local heritage          
and arts projects Idea

Transported 
Art, other 
local arts 
organisations, 
heritage sites

Arts projects involving young people which interpret 
local heritage and are available for public the whole 
community to experience. Could incorporate                   
public art, murals and street art.

1-3 years

Identify areas for 
improvement and 
discuss with local 
arts organisations. 
Apply for funding

NLHF, ACE,           
ACE NPO

3, 5, 6

20 Transport history Idea Local 
stakeholders 

A project recounting the shifting methods of transport 
into and out of the town over the ages, from transport 
connected to the river to linking again to any railway 
heritage projects.

1 year
Develop idea and 
apply for funding

NLHF, ACE,                  
ACE NPO 1, 3, 5

21 Ayscoughfee 
Garden history Idea

Ayscoughfee 
Hall Museum 
& Gardens, 
other 
community 
stakeholders

A heritage interpretation project investigating the 
history of Ayscoughfee Gardens and historic gardeners 
and sharing with the public. Help to connect the          
well-used gardens with Ayscoughfee Hall and the 
museum there and celebrate natural environment 
heritage.

 1 year

Apply for funding 
and develop          
idea with local 
stakeholders 

NLHF, ACE,                    
NPO

1, 2

22 Maritime                    
History Trail Idea

Spalding & 
District Civic 
Society

A project highlighting the features of the port and its 
extensive history. Interpretation for this project could 
be site specific, located along the riverside.

6 months 
/ongoing

Discussions with 
various riverside 
stakeholders to 
develop idea

NLHF            2,3
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

23 Blue Plaque   
Project

Established, 
idea

Spalding & 
District Civic 
Society,  
other 
community 
stakeholders

Developing further plaques displaying information 
about historically significant people and places in 
Spalding's history. Could connect with Historic 
England's new initiative to bring the Blue Plaque 
scheme outside of London. Focus on increasing            
the diversity of the people and events represented.               
Could explore alternative materials to reduce                     
cost such as 3D printing. 

1 year

Consultation           
and research to 
identify further 
people and  
events to 
represent

NLHF, HE, 
corporate 

sponsorship etc
3, 5

24 Hidden areas of 
Ayscoughfee Idea

Ayscoughfee 
Hall Museum 
& Gardens, 
other 
community 
stakeholders

Maintaining occasional access to hidden areas of 
Ayscoughfee, such as the Ice House, roof spaces, 
cellars, etc for public appreciation and awareness             
such as annually for Heritage Open Days.

Annual Project continues SHDC, NLHF 2, 5

25 Community   
archive project Idea

TBC - local 
heritage 
organisations, 
Lincolnshire 
Archives 

Developing understanding of privately owned and 
community archives and collections in Spalding, 
making resources known and more accessible for 
engagement and understanding. Use existing      
archiving toolkits such as the South Holland               
Heritage Forum to support this.

1 year
Develop idea and 
apply for funding. 

NLHF,                      
Pilgrim Trust,       

ACE etc
1, 5, 6

26 Everyday Heritage 
in Spalding Idea TBC

Project exploring and sharing the lives and stories of 
local, ordinary people in Spalding's history, perhaps 
focusing on riverside communities in the past.

 1 year
Develop idea and 
apply for funding

NLHF             2, 5

27 Railway Heritage Idea

TBC - East 
Midlands 
Railway,    
local arts 
organisations 
and other 
community 
stakeholders

Exploration of the history of the railway in Spalding 
including the station building and the people  
associated with it. This could include a public 
installation at the station such as interpretation         
panels or artwork inspired by Spalding’s railway 
heritage.

 1 year
Develop idea and 
apply for funding

NLHF, ACE, etc          
1, 3,                        
4, 5
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

28
Promoting 
Spalding’s heritage 
and arts trails

Idea

South Holland 
Heritage, 
Spalding & 
District Civic 
Society, 
Transported 
Art, Spalding 
Gentlemen's 
Society, other 
community 
stakeholders

Consolidating existing arts and heritage trails, 
spreading awareness and making them easy to find   
and use for visitors and locals (this could be supported 
through wayfinding, signage, the production of a map, 
online promotion/advertising etc.)  

E.g.  promoting South Holland Heritage trails,            
Flos Pompa, Spalding Public Art Trail (Transported Art), 
ARTeFACT trail (Spalding Gentlemen's Society),  
Portrait of a Town and MARK-IT trails (Transported Art 
and Spalding & District Civic Society), Blue Plaques  
and more. 

1 year

Identify how and 
where these trails 
can be promoted 
and where future 
trails can be 
installed

NLHF, ACE 2, 3, 5

29
Uncovering the 
medieval history        
of Spalding 

Idea TBD

Project to explore the remnants of medieval built 
heritage and the story of medieval Spalding and share 
that with new audiences. This could be through the 
creation of e.g. an engaging video or audio trail, 
interpretation, blogs etc.

1 year
Research and 
develop idea and 
apply for funding

NLHF
2, 3,                       
4, 5

30 Wartime heritage  
of Spalding Idea TBC 

Project exploring and sharing Spalding's connections 
with wartime heritage through people and events in  
the 20th Century.

1 year
Develop idea and 
apply for funding

NLHF                    2, 5

31 Spalding / Welland 
Water Festival Idea TBC

Development of a local water festival celebrating the 
heritage of Spalding as an inland port and its trading 
history. Incorporating boating and water transport.  
This could contribute and build upon Spalding 
Reconnected’s environmental initiatives, to celebrate 
the river’s environmental significance for local wildlife 
and its key role in Spalding’s identity.  

1 year/ 
annual

Develop idea and 
apply for funding

NLHF, ACE,          
ACE NPO            

1, 2, 3,          
5, 6

32
Broad Street 
Methodist Church

Idea

Broad Street 
Methodist 
Church,   
local heritage 
groups

Repair works to the roof structure of this Grade II  
Listed chapel and associated buildings. It was built         
by F. Boreham in 1887 and remains on the Historic 
England Heritage at Risk Register due to structural 
issues with the roof. Repairs would secure this building 
for continued community use into the future.

1-2 years

Building survey? 
Seek conservation 
advice from local 
heritage body

NHLF, AHF, HE, 
Pilgrim Trust

4, 6
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Project Status
Delivery        

Partners / 
Stakeholders

Description

Timescale / 
Estimated 
duration of 

project

Next Steps Funders Themes

33 Spalding Cemetery 
Green Space Idea

Friends of 
Spalding 
Cemetery, 
SHDC

Improving access to a town centre greenspace at the 
cemetery through ideas around wellbeing and health. 
This could explore a social prescribing model or  
funding through pathways other than heritage.

1-2 years
Develop idea and 
apply for funding

National Lottery 
Communities 

Fund,                        
Section 106

2, 3,                          
4, 6

34

Spalding Cemetery: 
Chapels and 
Johnson 
Mausoleum

Idea

Friends of 
Spalding 
Cemetery, 
SHDC

Building conservation works to secure stained glass 
windows and structural integrity of the mausoleum 
building. These are non-designated heritage assets of 
community significance. This could be combined with 
efforts to improve access to the green space of  
Spalding Cemetery and potentially improve public use 
of these spaces. Could be developed with Project 33.

1-2 years
Seek conservation 
advice and apply 
for funding.

National Lottery 
Communities 

Fund,                    
Section 106, 

NLHF, 

2, 3,                         
4, 6

35 Spalding War 
Memorial Ongoing

Ayscoughfee 
Hall Museum 
& Gardens, 
other 
community 
stakeholders

Capital works to preserve the structure of                
Spalding War Memorial a Grade I Listed building 
designed by Sir Edwin Lutyens to commemorate  
service men killed during WWI.

2024-2026 Project continues 

NLHF,                   
War Memorials 

Trust,                        
AHF                    

1, 2, 3,         
5, 6

36
Improving public 
rights of way        
along riverside

Idea

SHDC, LCC, 
Environment 
Agency,  
other local 
stakeholders

Improvements to footpaths, cycle paths and  
pedestrian safety along riverside to encourage more 
leisure use of this space central to Spalding’s history 
and heritage and connect key areas of public use in         
the town such as pedestrian access to Ayscoughfee  
Hall Museum & Gardens from the town centre.            
Reuse of railway bridges and river crossings as 
pedestrian crossings incorporated also. This can be 
incorporated into a public realm strategy for Spalding 
and be supported through community volunteering           
for maintenance and monitoring. 

2-5 years
Project idea 
developed and 
funding discussed. 

SHDC, LCC, 
Section 106, 

LTPFT,  
sponsorship etc.           

1, 2,                      
3, 6
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u SELP and Spalding Design Guide - ongoing - SELCP - 2024-25 
u Spalding Conservation Area Appraisal and Management Plan - ongoing - SELCP - 2024-25  
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Status:  
Idea uthe project is in the initial stages; no funding applications have been made.  

In development uthe project is progressing and being planned. Funding applications are being made if applicable. 

Established u the project has an ongoing delivery period such as an annual event, continued feasibility may be being investigated.  

In progress u the project is being delivered now, funding has been secured and works are progressing.  

Delivery Partners / Stakeholders:  
For established projects and projects in development this list is more formal, for project ideas, organisations which are best placed to                       
take part in the project or perhaps lead it have been suggested. In some cases, the organisation that suggested the project is named here.  

Description:  
A brief description of the project has been included here. This section is vaguer in idea stage projects but may be more developed in others.  

Timescale / Estimated duration of project:  
We have noted the timescales of projects here. Some projects have a definite timeline, which has been indicated where applicable,                            
and some, which are more flexible, have estimated durations of 6 months to 5 years depending on the scale of the project.  

Next Steps:  
We have indicated what the next step in delivering these projects might be.                                                                                                           

Funders:  
We have suggested potential funding bodies for projects without secured funding and have made note of the funders for projects which               
are more progressed. These are not restrictive suggestions but aim to indicate possible funding streams for future applications.                                             
A glossary of acronyms has been included at the end of this document.  

Themes:  
We have indicated which themes from the Spalding Heritage Strategy each project relates to. Some address multiple themes.  

 

Understanding the Action Plan
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Glossary
ACE            uArts Council England 

ACE NPO  u Arts Council England National Portfolio Organisation 

AHF            u Architectural Heritage Fund 

LTPFT         u Long-term Plan for Towns funding 

HE               u Historic England 

LCC             u Lincolnshire County Council 

LUF             u Levelling Up Fund 

NLHF         u National Lottery Heritage Fund 

SELCP        u South & East Lincolnshire Councils Partnership 

SHDC         u South Holland District Council 

UKSPF       u UK Shared Prosperity Fund  


